

## Aylesford Parish Council - Highway Improvement Plan/Action Plan


Document control:

Revision no:	Date:	Purpose of revision
0	05.05.21	PAR > KCC 2021 issue
1	16.08.21	KCC > PAR
2	18.08.21	KCC > PAR
3	25.08.21	PAR> KCC
4	18.11.21	KCC>PAR
5	25.11.21	KCC>PAR response to email
6	20.01.22	KCC>PAR Updates
7	11.03.22	KCC>PAR
8	22.04.22	KCC>PAR updates

HIGHWAY IMPROVEMENT PLAN – Stage 1 – (Parish Council to list with as much information as possible and in priority order their issues and then send to KCC contact ).			ACTION PLAN – Stage 2 (to be completed by KCC contact and regular updates provided to the Parish Council)			
Priority	Location	Problem & Potential solution (if known)	Action/Programme (Who/When)	Cost Estimate	Funding Source	KCC Comments
1.	<b>Tunbury Avenue, Walderslade – near to School</b>	Speed of traffic makes it difficult for children to cross the road to access the school. Pedestrian Crossing	TBC		TBC	KCC to review OS data (requested 17.08.21) Feedback  Site visit needed perhaps with the Parish - TBC.  <b>25.11.21 KCC to provide dates. Dates suggested, item can not be progressed until funding becomes available. CV to look into in new financial year.</b>
2	<b>Rochester Road, Aylesford – New Sandpit Entrance</b>	With the new wider road traffic leaving the village see wider road and quicken up before having to reduce speed quickly as road narrows considerably	Design to be ready for March 2022		<b>KCC Small works</b>	More information needed. Location plan to be sent to Claire Venner KCC. And or site visit needed -TBC  PC, provided location link 25.11.21. Entrance opposite Pratling Street.

**Note: All Parish Council requests for Highway Improvement Plans to be submitted once a year and an action/programme for the year agreed. Any additional requests may not be investigated/actioned until the following year.**

## Aylesford Parish Council - Highway Improvement Plan/Action Plan

		following the entrance Speed restrictions and reminders to drivers not to increase speed either through signage or some other method.				 <p>Signage present but in poor condition and dirty it is blocked by weight limit sign. KCC will look to fund a new sign and a SLOW marking 22/23.</p> <p><b>Design complete and ordered 07.01.22</b></p> <p><b>In progress – Due for installation Spring 2022</b></p>
3	<b>Forstal Road at entrance to Aylesford Village</b>	HGV's, large vehicles and significant numbers of cars use the road through the village as a cut through to access other road networks. Closing the road one way could ease these particular problems	<b>April 2022</b>		<b>KCC SW</b>	<p>Would the Parish like a quote for this survey with a view to fund this?</p> <p>25.11.21. PC do not wish to fund this survey.</p> <p><b>11.03.22 – KCC to fund HGV counts to be commissioned in April 2022. Delayed due to survey programming. Arranged for May 2022.</b></p>
4	<b>Blue Bell Hill Slips</b>	HGV parking issue.	<b>Jan 2021</b>		<b>KCC Small Works</b>	<p>Claire Venner to discuss options with Programme and District Manager and Kent Police - complete</p> <p>18.11.21 Option to install a clearway shared with PC and Member. Awaiting acceptance of option.</p> <p>25.11.21 PC confirmed they have no funding available for any changes here. Options ongoing and KCC are in receipt of the TRO – prohibition of moving vehicles. KCC to investigate legality of order and enforcement opportunity and</p>

**Note: All Parish Council requests for Highway Improvement Plans to be submitted once a year and an action/programme for the year agreed. Any additional requests may not be investigated/actioned until the following year.**

### Aylesford Parish Council - Highway Improvement Plan/Action Plan

					<p>seek suitable signage to coincide with prohibition of driving if this is indeed an option. TBC</p> <p>20.01.22 Design complete and approved. Currently with the streetlighting team for costing and will be ordered in the new financial year.</p> <p>11.03.22 – Due to be ordered April 2022 for installation Early Summer or to coincide with High Speed Road closure annual works.</p> <p><b>22.04.22 – Motor Vehicle Prohibition signage - Ordered and due to be installed during the Summer high speed road closure in August 2022.</b></p>
--	--	--	--	--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

**Note: All Parish Council requests for Highway Improvement Plans to be submitted once a year and an action/programme for the year agreed. Any additional requests may not be investigated/actioned until the following year.**